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February 10,2004

Mr. Nabil S. Fayoumi
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
Monthly Report January 1 - January 31,2004

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the January 2004 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Sincerely,

Vandiver
Project Coordinator

cc: Kevin Turner - USEPA
Tim Gouger - USAGE
Sandra Bron - ffiPA
Dave Webb - IDPH
MikeCoffey-USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
Jeff Klieve - Monsanto



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: February 10, 2004
Period Covered: January 1, 2004 - January 31,2004

Work Performed during the Reporting Period

Borrow Pit Lake

Sediment sampling in the Borrow Pit Lake commenced on May 6, 2003 and was
completed on May 14, 2003. All sampling activities were observed on a full time basis by
a USEPA oversight contractor. No deficiencies or problems were identified by the
oversight personnel during the sampling. Samples were shipped to the analytical
laboratories identified in the QAPP for analysis. Laboratory results were validated. The
draft report was submitted to the Agency on September 2, 2003.

The BPL ecological assessment was conducted on October 20-22, 2003. EPA oversight
was in attendance.

Dead Creek

Received U.S. EPA's comments for:
• Dead Creek, Review of Responses to Comments and Proposed Action Plan
• Human Health Risk Assessment, Sauget Area One Site, Illinois.

DNAPL Work Plan

Comments were received on the DNAPL Investigation Work Plan that was submitted to
the Agencies on February 28, 2003. Responses to these comments were submitted to the
Agencies on May 13, 2003. The Agency responded on July 24, 2003, requiring Solutia to
submit responses and an approvable DNAPL Work Plan that will address all focus areas
and information requested in the January 9, 2003, U.S. EPA Additional Work Letter. The
response to comments and the Work Plan were submitted to the Agency on August 14,
2003. Comments were received from the Agencies on October 15, 2003, and a response
was sent on November 3, 2003.
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Conditional approval of the DNAPL Workplan was received on December 23, 2003,
which requires completion of the investigation and submittal of the DNAPL Report by
June 23, 2004.

No action has been taken on the DNAPL work.

Attachments

There are no Technical Memoranda or data submittals with this report.

Work Scheduled for Next Reporting Period

There is no work scheduled.

Submittal Schedule Status

No submittals are currently scheduled.
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